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Abstract
Construction is a $1.7 trillion industry worldwide, much of which is linked to publicly financed 
projects. Outcomes from this financing are frequently suboptimal. Cost and time escalation, as 
well as poor quality, are linked to weak governance and corruption, which are endemic in the 
sector. There is considerable evidence that transparency and oversight are potentially powerful 
tools to reduce the development impact of corruption. One comparatively cheap and potentially 
powerful tool to improve outcomes in public procurement is the regular publication of contract and 
implementation details. In particular, the publication of government contracts would considerably 
improve transparency. Publication would also provide a large stock of public intellectual capital 
which should (i) reduce legal costs of contracting; and (ii) help spread best practices and ease the 
process of learning lessons from failed approaches. The approach is feasible: some jurisdictions have 
already introduced it.
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Poor governance in public construction is a considerable development issue. Governance 
failures can lead to the construction of the wrong infrastructure, poor quality construction 
and excessively high prices for work. There is some evidence from both other sectors and 
the construction sector itself that improved transparency, especially when combined with 
oversight, can improve development outcomes through its impact on the quality of 
governance. This paper reviews that evidence, discusses costs and benefits of greater 
transparency in particular with regard to the contracting and delivery process in construction, 
and briefly discusses an initiative to improve governance in public construction –the 
Construction Sector Transparency Initiative. 
Mismanagement, Corruption and Development Outcomes in 
Construction 
A justification for greater transparency and oversight in publicly-financed construction 
should start with an elaboration of the problem to be addressed. That problem is one of 
poor outcomes in a large sector that is central to development.  
Construction is a $1.7 trillion industry worldwide, much of which is linked to publicly 
financed projects. Government investment in road transport alone can account for between 
2-3.5% of GDP. Outcomes from this financing are frequently sub-optimal. In India, for 
example, nearly half of all roads projects see cost overruns greater than 25 percent, and more 
than half see delays adding fifty percent or more to completion times (World Bank, 2007). 
The quality of infrastructure constructed can also leave much to be desired. Press reports 
suggest that an Indian government survey of a recent rural roads project found one fifth of 
completed roads to be unsatisfactory (igovernment, 2007).  
Similar statistics can be found around the world – for example, a global survey suggests that 
“substantial cost escalation is the rule rather than the exception” in infrastructure projects 
estimating that for rail projects, average cost escalation is 45%, for fixed links (tunnels and 
bridges) it is 34% and for roads, 20% (Flyvbjerg, Holm and Buhl, 2003).  
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Some of this cost and time escalation, as well as poor quality, are linked to weak governance 
and corruption, which are endemic in the sector. Construction ranks as the most corrupt 
industry in global surveys (Kenny, 2009). Construction firms represented in the Business 
Environment and Enterprise Performance Survey of Eastern Europe and Central Asia have 
significantly larger ‘bribe budgets’ than the average firm, and they bribe more often. Of their 
total bribe budget, a larger percentage goes to gain government contracts –an average of 23 
percent for construction compared to 15 percent for all firms in the sample. Construction 
firms in Eastern Europe believe that a typical payoff made for securing a government 
contract in their industry is around seven percent of the contract value (Kenny, 2009).  
Lower reported bribes payments are associated with lower costs. Costs for road 
rehabilitation are higher in countries where the average bribe paid for government contracts 
is larger. The average cost paid per square meter for rehabilitation of a two-lane road 
between 6-8 meters wide with a bituminous surface across eighteen countries for which we 
have good data on both bribes and costs was $36. In countries where the average bribe for a 
government contract was reported to be below two percent of the contract value, this cost 
was $30. For countries where bribes for government contracts were reported to be larger 
than two percent of their value, average costs were $46. (Data on road costs from World 
Bank, 2010a, data on bribes from World Bank 2010b, for full details see Kenny, 2010).  
Corruption and mismanagement have been repeatedly linked to reduced construction 
quality, as firms skimp on work and materials while bribing officials to look the other way. 
Examples uncovered in investigations of corruption in World Bank Group projects include 
roads built to lower standards or narrower width, buildings constructed with inadequate 
reinforcing or honeycombed concrete –and buildings not built at all. Again, while the World 
Bank financed Kecamatan Development Project in Indonesia delivered some impressive 
outcomes, one estimate based on a physical survey of road materials is that about 24 percent 
of expenditures in road construction under the project were ‘lost’ (Olken, 2007). 
Low quality construction related to corruption can dramatically reduce infrastructure life 
spans –by one half or more. One estimate is that a dollar’s worth of materials skimped in 
road projects to finance corrupt payments reduces the economic benefit of the road by $3.41 
as a result of its impact on quality and lifespan (Olken, 2007). Significant social costs can also 
be involved. In 1999, more than half of all buildings in Turkey failed to comply with 
construction regulations, even though 98 percent of the country's population lives in 
earthquake-prone zones. One result of this evasion was a considerable number of avoidable 
fatalities in the 1999 earthquake –11,000 people died. Allegations regarding school collapse 
related to corruption have also emerged in the aftermath of the 2008 Sichuan earthquake in 
China (Hui, 2009).  
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The Role for Greater Transparency and Oversight  
The current procurement and oversight systems of governments and donor partners are, of 
course, designed to reduce the impact of governance failure. That some of the examples of 
failure above were drawn from donor-financed government projects is evidence that existing 
procurement and oversight regimes may not always be enough to deter corruption. As 
further evidence, a recent survey of firms that bid on international contracts found that only 
fifteen percent of respondents thought that tender rules were an obstacle to corruption 
(Soreide, 2006).  
Furthermore, procurement systems alone can never be enough to ensure quality delivery. 
The most competitive procurement based on the strongest designs can offer little defense 
against the lowest bidder skimping on delivery and bribing to cover up shoddy work. Indeed, 
Gresham’s law (‘bad money drives out good’) can apply to lowest-cost procurement 
outcomes when we cannot or do not measure quality. Good contractors bid a reasonable 
price. Bad contractors can bid low despite the fact that work cannot be completed to 
standard at that price. If we fail to monitor outcomes, such firms can get away with 
delivering poor quality.  
There is considerable evidence that (additional) transparency and oversight are potentially 
powerful tools to reduce the development impact of corruption. Not least, this is strongly 
suggested by World Bank financed project outcomes in environments where transparency 
and oversight are allowed to work. World Bank projects in countries with the strongest 
protection of civil rights generate economic rates of return 8-22 percentage points higher 
than projects in countries with the weakest civil rights (the mean rate of return is 16 percent). 
There is suggestive evidence that the route for this impact is from civil liberties through 
citizen voice and government accountability to greater efficiency in government service 
provision (Isham et. al., 1997, Isham et. al., 1994, Dollar and Levin, 2005).  
Specific to construction, evidence on road costs and political rights suggests greater ability to 
effect change on government contracts can improve outcomes. Kaufmann and Kraay’s 
‘Voice and Accountability’ indicator measures the extent to which a country’s citizens are 
able to participate in selecting their government, as well as freedom of expression, freedom 
of association, and a free media. Data from World Bank financed roads contracts in 28 
countries suggests that those countries which see above average voice and accountability pay 
$30 per square meter for rehabilitation of a two lane highway compared to $37 in countries 
with low voice and accountability. Separate data on cost overruns from 130 World Bank 
financed road projects in 24 countries suggests that countries with voice and accountability 
scores below the global average see average cost overruns of 46%. This compares to 
countries with above average voice and accountability, which see cost overruns of only 18%. 
(Data on road costs from World Bank, 2010a, data on voice and accountability from 
Kaufmann, Kraay and Mastruzzi, 2009, for full details see Kenny, 2010).  
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Project-level experience provides further evidence in support of the impact of transparency 
and oversight on outcomes. Despite considerable evidence of losses to corruption described 
above, the Indonesia Kecamatan Development Project involved close local (beneficiary) 
oversight produced savings of between 25 to 56 percent over conventional infrastructure 
projects (Wong and Guggenheim, 2005). In Bangladesh, a study of community oversight of 
infrastructure projects suggested that costs and completion times were more than 25 percent 
lower while asset life was four times longer on such projects compared to standard 
approaches (GHK et. al. 2004).  
Regarding post-procurement oversight of projects in particular, work by the Concerned 
Citizens of Abra for Good Governance in the Philippines performing quality checks on 
public procurement projects has, inter alia, led to a remove and replace order for portions of 
a highway project and seen the conviction of eleven employees of the Department of Public 
Works and Highways. Again, as part of the Bali Urban Infrastructure Project, financed by 
the World Bank, a range of measures were put in place to strengthen contractor competition 
including engaging the association of contractors and civil society in a process of reform that 
increased transparency, established an effective complaints handling mechanism, and 
extended random checks and technical audits. Complaints received increased from fewer 
than ten per year prior to the project to greater than 200 in the project’s first full year. Prices 
charged for works and inputs under the project (concrete, excavation and road works) fell 
over the first three years, compared to considerable price increases for the same inputs and 
works in non-project contracts. Savings amounted to 21 percent of estimated costs (Soraya, 
2009a).  
Limits to Transparency and Oversight 
Although there is clear micro evidence of the advantages to transparency and oversight 
mechanisms, we should also accept their limitations. Large-scale oversight mechanisms work 
best when stakeholders can directly and easily observe problems (Banerjee et al 2008). This 
may suggest the more appropriate oversight focus for any direct community oversight role. 
In road construction, for example, this might be to spot problems such as the lack of a road 
where one should be, one lane where there should be two, or potholes where there should 
be repairs. More broadly, in countries where functional literacy is comparatively rare, where 
access to information and communications tools such as the Internet is limited and where 
the press is controlled, the likelihood that civil society observers will be able to access and 
comprehend information on construction, or utilize that information to change outcomes, 
will be curtailed.  
A second feature worth noting is the considerable costs that can be associated with active 
transparency and oversight. The Indonesia Urban Poverty Program, financed by the World 
Bank, disburses about $100m a year to over 8,000 villages across Indonesia and provides one 
example of both benefits and costs. As part of the oversight mechanism, 100,000 elected 
volunteers serve as project overseers. In addition, a website records project details including  
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individual project details, implementation status, full consultant contracts, consultant 
invoices, status of disbursement and details on travel expenses related to the project and a 
complaint handling mechanism (Soraya, 2009b). The total of capacity building and oversight 
mechanisms is estimated at 13 percent of total project costs, or a little over $24m out of a 
$186m project. These costs are lower than the benefits frequently associated with oversight 
and transparency in community projects, and many are one-off expenditures associated with 
benefits that should outlast the life of the project –but they are still considerable.  
This suggests the possibility that measures to improve governance, much like other 
regulation designed to minimize market or government failure, can carry higher costs than 
the economic benefit of the reduced corruption that they are associated with (Olken, 2007).  
Publishing Contracts and Implementation Details 
With that caveat, one comparatively cheap and potentially powerful tool to improve 
outcomes in public procurement is the regular publication of contract and implementation 
details. In particular, the publication of government contracts would improve transparency 
(and so hopefully reduce corruption). There is a clear public interest in access to such 
documents as they involve distribution of public funds or publicly-controlled properties. 
Publication would also provide a large stock of public intellectual capital which should (i) 
reduce legal costs of contracting; and (ii) when combined with information on contract 
performance, help spread best practices and ease the process of learning lessons from failed 
approaches.  
Contracts specify what is to be delivered when, how, by whom and at what unit prices. As 
such, they contain a wealth of information about who will benefit from the contract, 
potential waste or padded prices, and what the project outputs should be. All of this 
information can be compared against original bid documents, information about 
implementation and final outputs to allow third parties to monitor procurements, awards 
and the efficacy of resource utilization.  
The potential benefits are clear. The ease and practicality of contract publication in particular 
is perhaps less so. At the same time, many governments also have laws on the books that 
grant public access to the majority of contracts on demand, and a few countries are already 
routinely publishing contract and implementation documentation. 
Contract and Implementation Details Publication to Date 
Whilst presumption of publication is still a comparative rarity, in many countries, Freedom 
of Information Acts (FOIAs) give citizens theoretical access to contracts. Nonetheless, 
FOIA requests are time consuming and can incur significant charges (for documents over 
100 pages, review of material to ensure it can be released is charged at rates as high as $25  
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per hour in the US). Furthermore, requests are likely to face challenges from contracting 
companies filing ‘reverse’ freedom of information requests to limit or restrict disclosure 
(Corey, 2005). Furthermore, many countries lack FOIAs or see them weakly enforced. In 
short, while FOIAs suggest that contracts and implementation reports could be published, the 
better model is to proactively publish such information. 
Some countries have already taken steps towards this approach. Argentina publishes detailed 
information about contract awards and implementation, and Turkey publishes winning bids 
for government contracts. Colombia’s government e-procurement website allows a range of 
project documents to be viewed by the public online. For example, a $1.24 million project 
for the construction of a passenger terminal on river Barrancabermeja has 132 project 
documents available for review. These documents include: 
  Draft Terms of Reference  
  Definitive Terms of Reference 
  Clarifications during the selection process  
  Act from the Awarding Meeting 
  Contract  
  Contract Extensions and other modifications 
  Evaluation Report 
By 2008, there were 99,455 transactions recorded and the site received an average of 453,402 
visitors per month (World Bank, 2009).  
Again, the government of the Australian State of Victoria mandates full publication of all 
Victoria government contracts (including contract revisions) for contracts worth in excess of 
AUS$10m. In Victoria, exceptions are made for information in contracts that is genuinely a 
commercial secret the release of which would unreasonably disadvantage the contractor, or 
which it is against the public interest to disclose, guided by language in the state’s freedom of 
information act. The intent is to limit nondisclosure to the narrowest sections of the contract 
and for as short a time as is possible. 
Costs and Benefits of Systemic Full Publication of Contracts  
The argument against presumption of publication is usually one of cost related with 
redacting confidential information. In its deliberations, the Victoria (Australia) public 
accounts committee concluded that the insistence of confidentiality clauses in government 
contracts frequently came from the government, not the contractor, suggesting that fears  
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regarding the complexity of reviewing contracts for commercial secrets may be exaggerated 
(Victoria, Australia, 2000). Furthermore, it is difficult to see the significant public interest in 
restricting information regarding company information in contracts beyond those involving 
patentable (but unpatented) technology. That some countries are managing a process of 
routine proactive disclosure further suggests that it is administratively possible.  
With a suitable dollar cut-off level for automatic publication, it is likely that the review 
burden could be reduced while still ensuring the publication of contracts involving a 
considerable percentage of government financing. To extrapolate based on a developing 
country example, India sees around 5,000 $1m-plus contracts signed in the roads sector a 
year. Assuming India’s share of developing country road construction is about the same as 
its share of developing country national income, this suggests a little over 60,000 $1m-plus 
roads contracts in developing countries each year –or a little under an average of 400 per 
developing country. Road construction is probably the largest single government-financed 
construction activity worldwide. As a back of the envelope calculation, it might be expected 
that the average number of $1m-plus government financed construction contracts per 
developing country might be on the order of 2,000 per year. 
It is plausible to imagine significant financial savings to governments from contract 
publication in terms of reduced prices due to reductions in corrupt payments. Investment 
climate surveys suggest that bribe fees equal an average of about 3.2 percent of contract 
values–with sector-level estimates ranging considerably higher. Greater threat of scrutiny can 
lead to significant reductions in corruption. The threat of an audit reduced the level of 
corruption in Indonesian road projects by eight percent, for example (Olken, 2007). If 
contract and implementation detail publication reduced levels of corruption by only five 
percent, this suggests a reduction in bribe fees equal to 0.16 percent of total contract values, 
which is likely to be a multiple of the review costs involved in publishing these contracts. 
Furthermore, given that estimates for the total economic cost of corruption are considered 
to be as high as 15-50 percent of the funds involved (Jain, 2001), it appears clear that the 
economic benefits of publication may be considerably larger than the direct financial benefits 
to government in terms of contract outcomes. 
Once contracts have been published, barriers to the publication of a range of 
implementation documentation largely fall away. This suggests that with relatively little 
additional effort or expense one could routinely publish extensions, modifications and 
evaluation reports. 
The Construction Sector Transparency Initiative 
The Construction Sector Transparency (CoST) Initiative is a global initiative designed to 
support more widespread publication of construction contracts and implementation details. 
It is a partnership between governments, private sector and civil society, which aims to 
increase transparency and accountability in construction procurement. CoST requires public  
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disclosure of contracting, payment and oversight information regarding government-
financed construction projects. For some contracts, this information is validated and 
compared to outcomes on the ground. A multistakeholder group of civil society, 
government and private sector oversees the process of information release and validation. 
The core idea of CoST is “Get What You Pay For.” The premise of the initiative is that 
greater accountability and transparency will reduce costs and improve the quality of 
government-financed construction. 
CoST is designed to regularize publication of the following list of contract details: (i) 
identification details related to the contract, including project specification, purpose, 
location, intended beneficiaries, and feasibility study; (ii) project funding related to the 
contract, including financing agreement; (iii) tender process details including a list of 
tenderers and the tender evaluation report; (iv) award details including contractor name, 
contract price, contract scope of work and contract program; (v) contract execution details 
including individual significant changes to the contract which affect the price and reasons for 
those changes, individual significant changes to the contract which affect the program and 
duration and reasons for those changes, and details of any re-award of main contract; and 
(vi) post completion details including contractor name, actual contract price, final contract 
payment, actual contract scope of work, actual contract program and project evaluation 
report. 
CoST has been piloted in seven countries (Tanzania, Zambia, Malawi, Vietnam, the 
Philippines, Ethiopia and the UK). The pilot stage has demonstrated the feasibility of 
publication and the utility of multi-stakeholder oversight of the process. At the same time, it 
has highlighted the need for considerable government leadership and capacity with regard to 
publication. If existing management information systems within agencies do not regularly 
collect the type of information to be released by CoST, preferably electronically, publication 
can carry reasonably large transactions costs. Without government commitment, these costs 
are unlikely to be met. Even in cases where existing management information systems are 
strong, the commitment to publication carries with it the burden of responding to additional 
oversight and potential complaints.  
Conclusion 
As a vital activity for development and one that frequently falls victim to failures of 
governance, publicly-financed construction could benefit considerably from improved 
oversight. One tool to provide such oversight uses transparency in contracting and 
implementation to improve the capacity of citizens and beneficiaries to ensure that they are 
getting what they paid for from projects and contracts. The Construction Sector 
Transparency Initiative, building on the experience and success of countries such as 
Colombia in publishing contracting details, provides a model for improving transparency 
and oversight in the sector, as well as demonstrating the key importance of government 
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